

Appendix 4.84						
JALANIDHI - Phase- I						
Project Performance - (Physical)						
Sl. No.	Item	Units	Overall target till the end of project	Achievements 2014-15	Total Achievements	Remarks
1	Water Supply Schemes- small	Nos.	2500	0	3694	Project Exit done in 2008
2	Comprehensive Schemes	Nos.	6	0	16	
3	New Latrine	Nos.	40000	0	68023	
4	Latrine conversion	Nos.	8000	0	24194	
5	GWR- Point recharge	BGs	562	0	1013	
6	EMP-works	Nos.	26667	0	89319	
7	Drainage	Mtrs.	178000	0	68362	

Source: KRWSA